
BOM / Cable Planning Report
Building=ALL | Network=ALL | Scope=ALL | Sort=newest:desc
Generated: 2026-06-17 04:24 UTC
IES Inventory: Warehouse rows: 1524 across 1042 FBPNs (1102 MPNs indexed) · imported 2026-06-15 13:18 UTC
OFCI Link Count = matching OFCI/material records, not receipt confirmation.

BOM Items
Sh Row Trunk Net Scope Bldg Cable FBPN MPN (OOR) Qty ROJ Recv Pending Need-By IES Qty IES Loc VCD Delta Inspect
RPL6 FE 6262 PON Splitter FE na RPL7 PON Splitter 23-108524 MC-10IN1RU-2X-5SP-PON-01 4 - 0 4 Pending (No ROJ) 2026-08-21 65 -
RPL6 FE 6214 FE.RPL6.DHC.01.50.14<>RPL6.DHC.

01.03.7, FE.RPL6.DHC.01.50.14<>RP
L6.DHC.01.03.7.AI, FE.RPL6.DHC.01.
50.21<>RPL6.DHC.01.03.7, FE.RPL6.
DHC.01.50.21<>RPL6.DHC.01.03.7.A
I, FE.RPL6.DHC.01.50.28<>RPL6.DH
C.01.03.7, FE.RPL6.DHC.01.50.28<>
RPL6.DHC.01.03.7.AI, FE.RPL6.DHC.
01.50.35<>RPL6.DHC.01.03.7, FE.RP
L6.DHC.01.50.35<>RPL6.DHC.01.03.
7.AI, FE.RPL6.DHC.03.50.14<>RPL6.
DHC.03.03.7, FE.RPL6.DHC.03.50.14
<>RPL6.DHC.03.03.7.AI, FE.RPL6.D
HC.03.50.21<>RPL6.DHC.03.03.7, FE
.RPL6.DHC.03.50.21<>RPL6.DHC.03.
03.7.AI, FE.RPL6.DHC.03.50.28<>RP
L6.DHC.03.03.7, FE.RPL6.DHC.03.50
.28<>RPL6.DHC.03.03.7.AI, FE.RPL6
.DHC.03.50.35<>RPL6.DHC.03.03.7, 
FE.RPL6.DHC.03.50.35<>RPL6.DHC.
03.03.7.AI

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-102777 TA-2-ULCUULCU-SMPY25B-04
0
CB-FB-SM2LCU040

48 2026-10-19 0
960

- Received -
960 ea

-
02C1R: 960

2026-05-18 -30 -

RPL6 FE 6178 FE.RPL6.DHC.02.50.14<>RPL6.DHC.
02.03.7, FE.RPL6.DHC.02.50.14<>RP
L6.DHC.02.03.7.AI, FE.RPL6.DHC.02.
50.21<>RPL6.DHC.02.03.7, FE.RPL6.
DHC.02.50.21<>RPL6.DHC.02.03.7.A
I, FE.RPL6.DHC.02.50.28<>RPL6.DH
C.02.03.7, FE.RPL6.DHC.02.50.28<>
RPL6.DHC.02.03.7.AI, FE.RPL6.DHC.
04.50.14<>RPL6.DHC.04.03.7, FE.RP
L6.DHC.04.50.14<>RPL6.DHC.04.03.
7.AI, FE.RPL6.DHC.04.50.21<>RPL6.
DHC.04.03.7, FE.RPL6.DHC.04.50.21
<>RPL6.DHC.04.03.7.AI, FE.RPL6.D
HC.04.50.28<>RPL6.DHC.04.03.7, FE
.RPL6.DHC.04.50.28<>RPL6.DHC.04.
03.7.AI

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-102780 CB-FB-SM2LCU039
TA-2-ULCUULCU-SMPY25B-03
9

36 2026-10-19 1872
720

- Received 1,872 ea
400 ea

02C1L: 720; 08A2R: 1,152
03A1R: 400

2026-05-11 -37 -

RPL6 FE 6106 FE.RPL6.DHC.01.50.14<>RPL6.DHC.
01.06.7, FE.RPL6.DHC.01.50.14<>RP
L6.DHC.01.06.7.AI, FE.RPL6.DHC.01.
50.21<>RPL6.DHC.01.06.7, FE.RPL6.
DHC.01.50.21<>RPL6.DHC.01.06.7.A
I, FE.RPL6.DHC.01.50.28<>RPL6.DH
C.01.06.7, FE.RPL6.DHC.01.50.28<>
RPL6.DHC.01.06.7.AI, FE.RPL6.DHC.
02.50.35<>RPL6.DHC.02.03.7, FE.RP
L6.DHC.02.50.35<>RPL6.DHC.02.03.
7.AI, FE.RPL6.DHC.03.50.14<>RPL6.
DHC.03.06.7, FE.RPL6.DHC.03.50.14
<>RPL6.DHC.03.06.7.AI, FE.RPL6.D
HC.03.50.21<>RPL6.DHC.03.06.7, FE
.RPL6.DHC.03.50.21<>RPL6.DHC.03.
06.7.AI, FE.RPL6.DHC.03.50.28<>RP
L6.DHC.03.06.7, FE.RPL6.DHC.03.50
.28<>RPL6.DHC.03.06.7.AI, FE.RPL6
.DHC.04.50.35<>RPL6.DHC.04.03.7, 
FE.RPL6.DHC.04.50.35<>RPL6.DHC.
04.03.7.AI

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-010707 CB-FB-SM2LCU038 72 2026-10-19 0 72 Due in 124d 2026-07-14 27 -

RPL6 FE 6026 FE.RPL6.DHC.01.50.35<>RPL6.DHC.
01.06.7, FE.RPL6.DHC.01.50.35<>RP
L6.DHC.01.06.7.AI, FE.RPL6.DHC.02.
50.14<>RPL6.DHC.02.06.7, FE.RPL6.
DHC.02.50.14<>RPL6.DHC.02.06.7.A
I, FE.RPL6.DHC.02.50.21<>RPL6.DH
C.02.06.7, FE.RPL6.DHC.02.50.21<>
RPL6.DHC.02.06.7.AI, FE.RPL6.DHC.
02.50.28<>RPL6.DHC.02.06.7, FE.RP
L6.DHC.02.50.28<>RPL6.DHC.02.06.
7.AI, FE.RPL6.DHC.03.50.35<>RPL6.
DHC.03.06.7, FE.RPL6.DHC.03.50.35
<>RPL6.DHC.03.06.7.AI, FE.RPL6.D
HC.04.50.14<>RPL6.DHC.04.06.7, FE
.RPL6.DHC.04.50.14<>RPL6.DHC.04.
06.7.AI, FE.RPL6.DHC.04.50.21<>RP
L6.DHC.04.06.7, FE.RPL6.DHC.04.50
.21<>RPL6.DHC.04.06.7.AI, FE.RPL6
.DHC.04.50.28<>RPL6.DHC.04.06.7, 
FE.RPL6.DHC.04.50.28<>RPL6.DHC.
04.06.7.AI

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-010706 CB-FB-SM2LCU037 80 2026-10-19 0 80 Due in 124d 2026-07-14 27 -



Sh Row Trunk Net Scope Bldg Cable FBPN MPN (OOR) Qty ROJ Recv Pending Need-By IES Qty IES Loc VCD Delta Inspect
RPL6 FE 6006 FE.RPL6.DHC.02.50.35<>RPL6.DHC.

02.06.7, FE.RPL6.DHC.02.50.35<>RP
L6.DHC.02.06.7.AI, FE.RPL6.DHC.04.
50.35<>RPL6.DHC.04.06.7, FE.RPL6.
DHC.04.50.35<>RPL6.DHC.04.06.7.A
I

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-010705 CB-FB-SM2LCU036 20 2026-10-19 400 - Received 400 ea 02C1L: 400 2026-05-18 -30 -

RPL6 FE 5966 FE.RPL6.DHC.01.50.14<>RPL6.DHC.
01.11.7, FE.RPL6.DHC.01.50.14<>RP
L6.DHC.01.11.7.AI, FE.RPL6.DHC.01.
50.21<>RPL6.DHC.01.11.7, FE.RPL6.
DHC.01.50.21<>RPL6.DHC.01.11.7.A
I, FE.RPL6.DHC.03.50.14<>RPL6.DH
C.03.11.7, FE.RPL6.DHC.03.50.14<>
RPL6.DHC.03.11.7.AI, FE.RPL6.DHC.
03.50.21<>RPL6.DHC.03.11.7, FE.RP
L6.DHC.03.50.21<>RPL6.DHC.03.11.
7.AI

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-010704 CB-FB-SM2LCU035 40 2026-10-19 800 - Received 800 ea 02C1M: 800 2026-05-18 -30 -

RPL6 FE 5886 FE.RPL6.DHC.01.50.28<>RPL6.DHC.
01.11.7, FE.RPL6.DHC.01.50.28<>RP
L6.DHC.01.11.7.AI, FE.RPL6.DHC.01.
50.35<>RPL6.DHC.01.11.7, FE.RPL6.
DHC.01.50.35<>RPL6.DHC.01.11.7.A
I, FE.RPL6.DHC.02.50.14<>RPL6.DH
C.02.11.7, FE.RPL6.DHC.02.50.14<>
RPL6.DHC.02.11.7.AI, FE.RPL6.DHC.
02.50.21<>RPL6.DHC.02.11.7, FE.RP
L6.DHC.02.50.21<>RPL6.DHC.02.11.
7.AI, FE.RPL6.DHC.03.50.28<>RPL6.
DHC.03.11.7, FE.RPL6.DHC.03.50.28
<>RPL6.DHC.03.11.7.AI, FE.RPL6.D
HC.03.50.35<>RPL6.DHC.03.11.7, FE
.RPL6.DHC.03.50.35<>RPL6.DHC.03.
11.7.AI, FE.RPL6.DHC.04.50.14<>RP
L6.DHC.04.11.7, FE.RPL6.DHC.04.50
.14<>RPL6.DHC.04.11.7.AI, FE.RPL6
.DHC.04.50.21<>RPL6.DHC.04.11.7, 
FE.RPL6.DHC.04.50.21<>RPL6.DHC.
04.11.7.AI

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-010703 CB-FB-SM2LCU034 80 2026-10-19 0 80 Due in 124d 2026-07-14 27 -

RPL6 FE 5846 FE.RPL6.DHC.02.50.28<>RPL6.DHC.
02.11.7, FE.RPL6.DHC.02.50.28<>RP
L6.DHC.02.11.7.AI, FE.RPL6.DHC.02.
50.35<>RPL6.DHC.02.11.7, FE.RPL6.
DHC.02.50.35<>RPL6.DHC.02.11.7.A
I, FE.RPL6.DHC.04.50.28<>RPL6.DH
C.04.11.7, FE.RPL6.DHC.04.50.28<>
RPL6.DHC.04.11.7.AI, FE.RPL6.DHC.
04.50.35<>RPL6.DHC.04.11.7, FE.RP
L6.DHC.04.50.35<>RPL6.DHC.04.11.
7.AI

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-010702 CB-FB-SM2LCU033 40 2026-10-19 0 40 Due in 124d 2026-07-14 27 -

RPL6 FE 5826 FE.RPL6.DHC.01.50.14<>RPL6.DHC.
01.16.7, FE.RPL6.DHC.01.50.14<>RP
L6.DHC.01.16.7.AI, FE.RPL6.DHC.03.
50.14<>RPL6.DHC.03.16.7, FE.RPL6.
DHC.03.50.14<>RPL6.DHC.03.16.7.A
I

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-010701 CB-FB-SM2LCU032 20 2026-10-19 0 20 Due in 124d 2026-07-14 27 -

RPL6 FE 5766 FE.RPL6.DHC.01.50.21<>RPL6.DHC.
01.16.7, FE.RPL6.DHC.01.50.21<>RP
L6.DHC.01.16.7.AI, FE.RPL6.DHC.01.
50.28<>RPL6.DHC.01.16.7, FE.RPL6.
DHC.01.50.28<>RPL6.DHC.01.16.7.A
I, FE.RPL6.DHC.01.50.35<>RPL6.DH
C.01.16.7, FE.RPL6.DHC.01.50.35<>
RPL6.DHC.01.16.7.AI, FE.RPL6.DHC.
03.50.21<>RPL6.DHC.03.16.7, FE.RP
L6.DHC.03.50.21<>RPL6.DHC.03.16.
7.AI, FE.RPL6.DHC.03.50.28<>RPL6.
DHC.03.16.7, FE.RPL6.DHC.03.50.28
<>RPL6.DHC.03.16.7.AI, FE.RPL6.D
HC.03.50.35<>RPL6.DHC.03.16.7, FE
.RPL6.DHC.03.50.35<>RPL6.DHC.03.
16.7.AI

FE RSW>FSW RPL6 PA-2F-1C200-2-LC/UPC-2-
LC/U~

23-010700 CB-FB-SM2LCU031 60 2026-10-19 1200 - Received 1,200 ea 06G2L: 1,200 2026-05-18 -30 -

Cable Schedule
Sh Row Trunk Net Scope Bldg A-End Z-End Cable FBPN MPN (OOR) Qty ROJ Recv Pending Need-By IES Qty IES Loc VCD Delta Inspect
- - - - - - - - - - - - - - - - - - - - -


